STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPGOSALS | SSUED 17

NUMBER OF Bl DDERS 5
PROGRAM ELEMENTS

Bl D RANK

05/ 05/ 04
06- 455504
06- TUL-99-40. 4

DI SADVANTAGED BUSI NESS ENTERPRI SE -
FUND TOTAL

HB1

ENG NEERS EST

RAS

Bl D TOTAL

2,758, 761.50

2,777,688. 00

2,864, 052. 00

3,290, 115. 54

3,320, 177. 00

Bl D

SUMMARY

IN TULARE COUNTY | N GOSHEN AT 0. 64
KM SOUTH OF GOSHEN OVERCROSSI NG

CONSTRUCT PEDESTRI AN OVERCROSSI NG

1, 981, 000
2,583, 000. 00
BI DDER | D
5
2
4
1
3

AMOUNT OVER

10. 0%

TOTAL NUMBER OF WORKI NG DAYS

175, 761. 50

RR

DEPARTMENT OF TRANSPORTATI ON

I NVOLVEMENT

Bl D245
PACE 1
05/ 07/ 04
CONTRACT CODE "A '
58 CONTRACT | TEMS

FEDERAL Al D ACST- P099- (461) E
PE- P099- ( 461) E

ST

PL- 5946- (046) E

240

PERCENT OVER EST 6. 80

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

AGEE CONSTRUCTI ON CORPORATI ON

P O BOX 629
CLOVIS CA 93613

SHASTA CONSTRUCTORS | NC

P O BOX 491539
REDDI NG CA 96049- 1539

EMVETTS EXCAVATI ON | NC

1477 MENLO
CLOVIS CA 93611

LEES PAVI NG | NC

1212 N PLAZA DRI VE
VI SALI A CA 93291

GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085
WATSONVI LLE CA  95077- 5085

FAX

FAX

FAX

FAX

FAX

559 299-3290
00631980
559 299-3503

530 365-3930
00494255
530 365-5465

559 299-1256
00579845
559 299-0281

559 651-1337
00282929
559 651-2335

831 724-1011
00000089
831 768-4021



06- 455504

06- TUL- 99-4 SUMMARY

05/ 05/ 04

Bl DDER | D NAME AND ADDRESS

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 2

05/ 07/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ALLANTE FENCE
FRESNO CA

B D S CONSTRUCTI ON
CHOWNCHI LLA CA

BILL MARVIN ELECTRI C
FRESNO CA

DSI
LONG BEACH CA

FRANKLI N REI NFORCI NG STEEL
FRESNO CA

J AND M LAND RESTORATI ON
BAKERSFI ELD CA

MALCOLM DRI LLI NG
HAYWARD CA

STATEW DE SAFETY AND SI GNS
NI POMO CA

FENCI NG AND METAL BEAM GUARD RAI L ( PARTI AL)

M NOR CONCRETE ( PARTI AL)

ELECTRI CAL ( PARTI AL)

PRESTRESSI NG ( PARTI AL)

REI NFORCI NG STEEL ( PARTI AL)

EROSI ON CONTROL ( PARTI AL)

CAST I N DRI LLED HCOLE PI LES ( PARTI AL)

CONSTRUCTI ON AREA S| GNS ( PARTI AL)



06- 455504 Bl D245

06- TUL- 99-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

05/ 05/ 04 05/ 07/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ALLANTE FENCE FENCI NG AND METAL BEAM GUARD RAI L
FRESNO CA
B D S CONSTRUCTI ON M NOR CONCRETE
CHOWNCHI LLA CA
BILL MARVIN ELECTRI C ELECTRI CAL
FRESNO CA
DSI PRESTRESSI NG
LONG BEACH CA
FRANKLI N REI NFORCI NG REBAR
FRESNO NCA
J AND M LAND RESTORATI ON ERCSI ON CONTRCL
BAKERSFI ELD CA
K R C SAFETY COVPANY CONSTRUCTI ON AREA SI GNS AND K RAI L
VI SALI A CA
LEES PAVI NG ROAD WORK
VI SALI A CA
MALCOLM DRI LLI NG CAST IN DRI LLED HOLE PI LE

HAYWARD CA



06- 455504
06- TUL-99-4
05/ 05/ 04

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 4

05/ 07/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

BAYWOOD ENVI RONVENTAL
LI VERMORE CA

Bl LL MARVIN ELECTRI C
FRESNO CA

CLAY M RANDA TRUCKI NG
FRESNO CA

CONTRACTORS CONSTRUCTI ON
K R C SAFETY COVPANY
GOSHEN CA

OUR VALLEY FENCE COVPANY
RI DGECREST CA

WADCO | NDUSTRI ES
BLOOM NGTON CA

WATSON BOAVAN

Bl DDER | D NAME AND ADDRESS

WATER POLLUTI ON CONTROL PLAN

ELECTRI CAL

TRUCKI NG

M NOR CONCRETE ( PARTI AL)

CRASH CUSHI ONS AND TRAFFI C CONTROL

FENCI NG ( PARTI AL)

COLUWN FORMS

JO NT SEALS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ALLANTE FENCE
FRESNO CA

B D S CONSTRUCTI ON
CHOWNCHI LLA CA

CONTI NUED ON NEXT PAGE

FENCE, RAI LI NG AND METAL BEAM GUARD RAI L

M SCELLANEQUS CONCRETE



06- 455504 Bl D245

06- TUL- 99-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 5

05/ 05/ 04 05/ 07/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 BENCO BRI DGES BRI DGE WORK ( PORTI ON)
ELK GROVE CA
BI LL MARVI N ELECTRI C COVPANY ELECTRI CAL
FRESNO CA
J AND M LAND RESTCORATI ON I NC ERCSI ON CONTROL
BAKERSFI ELD CA
K R C SAFETY COVPANY | NC TRAFFI C CONTROL, K RAIL AND ETCETERA
VI SALI A CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 ALLANTE FENCE MVETAL BEAM GUARD RAI L AND FENCI NG
FRESNO CA
AUSTI N ENTERPRI SES JO NT SEAL
BAKERSFI ELD CA
DSI POST TENSI ON
LONG BEACH CA
FRANKLI N REI NFORCI NG STEEL REBAR
FRESNO CA
J AND M LAND RESTCRATI ON ERCSI ON CONTROL
BAKERSFI ELD CA
K R C SAFETY COVPANY CONSTRUCTI ON AREA SI GNS, CRASH CUSHI ONS, K RAIL
VI SALI A CA

CONTI NUED ON NEXT PAGE



06- 455504 Bl D245

06- TUL- 99-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 6

05/ 05/ 04 05/ 07/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 K R C SAFETY COVPANY TRAFFI C CONTROL
VI SALI A CA
LOOP ELECTRI C ELECTRI CAL
BAKERSFI ELD CA
MALCOLM DRI LLI NG CAST IN DRI LLED HOLE
HAYWARD CA
SAMROD M NOR CONCRETE

LANCASTER CA



06- 455504 Bl D245

06- TUL- 99- 4 CONTRACT PROPOSAL OF LOW BI DDER PAGE 7
05/ 05/ 04 05/ 07/ 04
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 071322 TEMPORARY FENCE (TYPE CL-1.8) M 390 29. 00 11, 310. 00
2 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 1, 000. 00* 1, 000. 00
PREVENTI ON PLAN
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 4, 000. 00* 4, 000. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 7. 500. 00* 7. 500. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 50, 000. 00* 50, 000. 00
6 (S) 120120 TYPE |11 BARRI CADE EA 12 60. 00 720. 00
7 (S) 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 91 35. 00 3, 185. 00
8 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUMP SUM 10, 000. 00* 10, 000. 00
9 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 390 75. 00 29, 250. 00
10 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 63 180. 00 11, 340. 00
11 (S) 150605 REMOVE FENCE M 41 17. 00 697. 00
12 150742 REMOVE ROADSI DE SI GN EA 1 110. 00 110. 00
13 152390 RELOCATE ROADSI DE SI GN EA 1 240. 00 240. 00
14 152402 ADJUST WATER VALVE COVER TO GRADE EA 3 270. 00 810. 00
15 152440 ADJUST MANHOLE TO GRADE EA 1 450. 00 450. 00
16 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 22, 000. 00* 22, 000. 00
17 190101 ROADWAY EXCAVATI ON VB 980 25. 00 24, 500. 00
18 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 267 40. 00 10, 680. 00
19 (F) 193003 STRUCTURE BACKFI LL ( BRI DGE) B 69 75. 00 5,175. 00
20 (S) 203003 STRAW ( EROSI ON' CONTROL) TONN 3 475. 00 1, 425. 00
21 (S) 203014 FI BER ( EROSI ON CONTROL) KG 710 1. 00 710. 00
22 (S) 203024 COMPCST ( EROSI ON CONTROL) KG 1, 420 1. 60 2,272. 00
23 (S) 203026 MOVE- | N/ MOVE- OUT ( ERCSI ON' CONTROL) EA 3 370. 00 1, 110. 00
24 (S) 203045 PURE LI VE SEED (EROSI ON CONTROL) KG 20 71. 00 1, 420. 00
25 (S) 032662 MYCORRHI ZAL | NOCULUM ( EROSI ON CONTROL) KG 60 13. 00 780. 00
26 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON' CONTROL) KG 150 4.70 705. 00
27 260201 CLASS 2 AGGREGATE BASE B 560 45. 00 25, 200. 00
28 390102 ASPHALT CONCRETE ( TYPE A) TONN 270 65. 00 17, 550. 00
29 395000 LI QUI D ASPHALT (PRI ME COAT) TONN 4 100. 00 400. 00
30 (S) 490665 1.8 M CAST- | N-DRI LLED- HOLE CONCRETE M 91 900. 00 81, 900. 00
PI LI NG
31 (S) 490661 1.2 M CAST- | N-DRI LLED- HOLE CONCRETE M 110 1, 900. 00 209, 000. 00
PI LI NG
32 (S) 500001 PRESTRESSI NG CAST- | N- PLACE CONCRETE LS LUMP SUM 33, 000. 00* 33, 000. 00
33 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FQOTI NG VB 90 500. 00 45, 000. 00
34 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 850 1, 070. 00 909, 500. 00
35 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 2.6 3, 000. 00 7. 800. 00



06- 455504 Bl D245
06- TUL- 99- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
05/ 05/ 04 05/ 07/ 04
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
36 (F) 511070 RI PPED TEXTURE ( REI NFORCI NG BAR) MR 89 360. 00 32, 040. 00
37 (S) 519117 JONT SEAL (MR 30 M) M 6 210. 00 1, 260. 00
38 (S) 519126 JO NT SEAL ASSEMBLY (MR 80 MV) M 6 775. 00 4., 650. 00
39 (SF) 520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 264, 000 1.90 501, 600. 00
40 566011 ROADSI DE SI GN - ONE POST EA 1 260. 00 260. 00
41 664016 450 MM CORRUGATED STEEL PI PE M 22 220. 00 4, 840. 00
(2.77 MM THI CK)
42 721009 ROCK SLOPE PROTECTI ON VB 9 410. 00 3, 690. 00
(FACI NG, METHOD B)
43 729010 ROCK SLOPE PROTECTI ON FABRI C MR 50 10. 00 500. 00
44 731502 M NOR CONCRETE (M SCELLANEQUS VB 190 400. 00 76, 000. 00
CONSTRUCTI ON)
45 ('SF) 750001 M SCELLANEOUS | RON AND STEEL KG 415 2.50 1,037. 50
46 (SF) 750498 M SCELLANEOUS METAL KG 550 17. 00 9, 350. 00
(RESTRAI NER - CABLE TYPE)
47 (SF) 750501 M SCELLANEOUS METAL (BRI DGE) KG 350 12. 50 4, 375. 00
48 (S) 800391 CHAIN LI NK FENCE (TYPE CL-1.8) M 200 38. 50 7, 700. 00
49 (S) 802592 2.4 M CHAI N LI NK GATE (TYPE CL-1.8) EA 2 750. 00 1, 500. 00
50 (S) 832002 METAL BEAM GUARD RAI LI NG ( STEEL PCST) M 92 90. 00 8, 280. 00
51 ( SF) 833034 CHAIN LI NK RAI LI NG ( TYPE 7L) M 714 270. 00 192, 780. 00
52 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 2 2, 660. 00 5, 320. 00
53 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 2 640. 00 1, 280. 00
54 (S) 839591 CRASH CUSHI ON, SAND FI LLED EA 1 4, 600. 00 4, 600. 00
55 (S) 839601 CRASH CUSHI ON ( TYPE CAT) EA 1 6, 400. 00 6, 400. 00
56 (S) 839602 CRASH CUSHI ON ( TYPE CAT) BACKUP EA 1 560. 00 560. 00
57 (S) 032663 LI GHTI NG ( PEDESTRI AN OVERCROSSI NG) LS LUMP SUM 100, 000. 00* 100, 000. 00
58 999990 MOBI LI ZATI ON LS LUMP SUM 260, 000. 00* 260, 000. 00
TOTAL 2, 758, 761. 50



06- 455504 Bl D245

06- TUL- 99-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 9
05/ 05/ 04 05/ 07/ 04
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

1 26. 00 10140. 00 35. 00 13650. 00 29.52 11512. 80 15. 00 5850. 00

2 1, 500. 00~ 1500. 00 4,000. 00* 4000. 00 3, 000. 00* 3000. 00 100. 00* 100. 00

3 5, 000. 00* 5000. 00 6, 000. 00* 6000. 00 20, 000. 00* 20000. 00 24, 000. 00* 24000. 00

4 6, 000. 00* 6000. 00 7, 000. 00* 7000. 00 6, 000. 00* 6000. 00 6, 000. 00* 6000. 00

5 75, 000. 00* 75000. 00 14, 000. 00* 14000. 00 100, 000. 00* 100000. 00 143, 000. 00* 143000. 00

6 50. 00 600. 00 58. 00 696. 00 50. 00 600. 00 55. 00 660. 00

7 50. 00 4550. 00 58. 00 5278. 00 50. 00 4550. 00 70. 00 6370. 00

8 25, 000. 00* 25000. 00 38, 000. 00* 38000. 00 50, 000. 00* 50000. 00 24, 000. 00* 24000. 00

9 65. 00 25350. 00 70. 00 27300. 00 60. 00 23400. 00 80. 00 31200. 00
10 180. 00 11340. 00 200. 00 12600. 00 180. 00 11340. 00 250. 00 15750. 00
11 25. 00 1025. 00 35. 00 1435. 00 25. 00 1025. 00 5. 00 205. 00
12 200. 00 200. 00 230. 00 230. 00 200. 00 200. 00 200. 00 200. 00
13 300. 00 300. 00 345. 00 345. 00 300. 00 300. 00 300. 00 300. 00
14 300. 00 900. 00 600. 00 1800. 00 400. 00 1200. 00 400. 00 1200. 00
15 500. 00 500. 00 1, 200. 00 1200. 00 500. 00 500. 00 400. 00 400. 00
16 22, 000. 00* 22000. 00 22,000. 00* 22000. 00 22,000. 00* 22000. 00 22, 000. 00* 22000. 00
17 34. 00 33320. 00 24. 00 23520. 00 80. 00 78400. 00 50. 00 49000. 00
18 200. 00 53400. 00 68. 00 18156. 00 19. 10 5099. 70 100. 00 26700. 00
19 100. 00 6900. 00 230. 00 15870. 00 300. 00 20700. 00 50. 00 3450. 00
20 450. 00 1350. 00 500. 00 1500. 00 450. 30 1350. 90 450. 00 1350. 00
21 1.00 710. 00 1.00 710. 00 .98 695. 80 1.00 710. 00
22 1.00 1420. 00 2.00 2840. 00 1.57 2229. 40 1.60 2272.00
23 350. 00 1050. 00 400. 00 1200. 00 350. 00 1050. 00 400. 00 1200. 00
24 68. 00 1360. 00 78. 00 1560. 00 67. 95 1359. 00 68. 00 1360. 00
25 12. 00 720. 00 14. 00 840. 00 12.50 750. 00 13. 00 780. 00
26 4.00 600. 00 5.00 750. 00 4.50 675. 00 5.00 750. 00
27 55. 00 30800. 00 56. 00 31360. 00 75. 00 42000. 00 50. 00 28000. 00
28 70. 00 18900. 00 80. 00 21600. 00 100. 00 27000. 00 60. 00 16200. 00
29 500. 00 2000. 00 400. 00 1600. 00 500. 00 2000. 00 10. 00 40. 00
30 1, 000. 00 91000. 00 1, 031. 00 93821. 00 1, 000. 00 91000. 00 700. 00 63700. 00
31 1, 700. 00 187000. 00 655. 00 72050. 00 2, 000. 00 220000. 00 1, 435.00 157850. 00
32 30, 000. 00* 30000. 00 18, 000. 00* 18000. 00 40, 000. 00* 40000. 00 35, 000. 00* 35000. 00
33 1, 000. 00 90000. 00 590. 00 53100. 00 500. 00 45000. 00 700. 00 63000. 00
34 1, 000. 00 850000. 00 1, 000. 00 850000. 00 1,510. 00 1283500. 00 1, 600. 00 1360000. 00
35 2,700. 00 7020. 00 3, 500. 00 9100. 00 2,500. 00 6500. 00 2, 000. 00 5200. 00
36 200. 00 17800. 00 220. 00 19580. 00 175. 00 15575. 00 300. 00 26700. 00
37 200. 00 1200. 00 52. 00 312. 00 300. 00 1800. 00 300. 00 1800. 00
38 1, 800. 00 10800. 00 540. 00 3240. 00 1, 000. 00 6000. 00 1, 500. 00 9000. 00
39 1.92 506880. 00 2.88 760320. 00 1.80 475200. 00 2.00 528000. 00




| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58

TOT

06- 455504

06- TUL- 99-4
05/ 05/ 04
SECOND
Bl D AMOUNT

300. 00 300. 00
222.00 4884. 00
342.00 3078. 00
10. 00 500. 00
346. 00 65740. 00
3. 00 1245. 00
10. 00 5500. 00
12. 00 4200. 00
57. 00 11400. 00
1, 050. 00 2100. 00
127. 00 11684. 00
248. 00 177072. 00
1, 900. 00 3800. 00
750. 00 1500. 00
4, 500. 00 4500. 00
5, 100. 00 5100. 00
450. 00 450. 00
64, 000. 00* 64000. 00
277, 000. 00* 277000. 00
2,777,688.00

SUMMARY OF REMA

THI RD
Bl D AMOUNT

400. 00 400

470. 00 10340

325.00 2925

.00 50.

560. 00 106400.

.00 1245

.00 3850

25.00 8750

40. 00 8000

2, 300. 00 4600

200. 00 18400.

213. 00 152082.

2, 800. 00 5600

800. 00 1600.

7, 200. 00 7200

7, 000. 00 7000

600. 00 600.

52, 000. 00* 52000.

316, 447. 00* 316447

2, 864, 052. 00

N

N G

Bl DDERS
FOURTH
Bl D AMOUNT

300. 00 300
222.00 4884
342.00 3078
10. 00 500
346. 00 65740
2.00 830
20. 00 11000
20. 00 7000
36. 08 7216
700. 00 1400
86. 95 7999
268. 11 191430
2,500. 00 5000
600. 00 1200
7,500. 00 7500
6, 000. 00 6000
525. 00 525.
90, 000. 00* 90000.
255, 000. 00* 255000
3,290, 115. 54

Bl D245
PAGE 10
05/ 07/ 04
FI FTH

BI D AMOUNT
325. 00 325
150. 00 3300
100. 00 900
2.00 100
260. 00 49400
2.00 830
21.00 11550
36. 00 12600
30. 00 6000
210. 00 420
180. 00 16560.
255. 00 182070.
2,500. 00 5000
750. 00 1500.
9, 400. 00 9400
6, 400. 00 6400
525. 00 525.
100, 000. 00* 100000
250, 000. 00* 250000

3,320, 177. 00



